TCR Program — Application Approval Project # 99.1 — June 2003

Regional San Joaquin Corridor; improve track and signals along San Joaquin intercity rail one
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($ X 1,000)

Estimated Project Cost: $27,772 TCRP Funds Approved To Date: $3,000

TCRP Funds — Subproject #99.1:  $3,000 Phases(s) Approved To Date: 3,4

TCRP Funds for Project #99: $15,000

Lead Agency: California Department of Implementing Agency: California Department of
Transportation Transportation

TCRP Allocations To Date:  $3,000 for Phase(s): 3,4

Advance Approved: $0 for Phase(s): N/A

Project Summary: =F] 15
The overall project is to improve track and signals along the
San Joaquin Corridor Intercity rail line. The project will be
completed in two sub-projects:

e Sub-Project #99.1 - Calwa to Bowles Second Main
Track (Total cost = $27,772,100, including $3,000,000
TCRP, $4,772,000 STIP, and $20,000,000 State
Highway Account),

e Sub-Project #99.2 - Escalon to Stockton Second Main
Track {(Fotal-cost=$62,574,900-including-$7,000,000
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Sub-Project #99.1 is to construct a second mainline track
and related signal improvements on an 8.5-mile section on
BNSF-owned track on the San Joaquin Corridor between
Calwa and Bowles in Fresno County. The project includes
the acquisition of approximately 12.7 acres of right-of-way
to develop maintenance access road and funds to construct
the second main track, upgrade existing sidings, realign —
existing track, construction replace turnouts and crossings, ]
and extend bridges between Calwa and Bowles.

Project
Parameters

Prior TCRP Action:

¢ Original application was approved on December 12, 2001
(Resolution TA-01-17).

¢ A minor amendment to update the financial plan to reflect
a project cost increase was approved April 2002.

e A second minor amendment was approved June 26,
2003, Resolution TAA-03-03, to update the project
schedule. Construction of this project was delayed as a
result of a lengthy lawsuit between Burlington Northern
Santa Fe (BNSF) Railroad and a subcontractor over
relocation of a pipeline.

Status of Conditions: No conditions.

Discussion/Issues: CTC approved Mitigated Neg Dec
under Resolution E-02-21.
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Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Studies, Environmental, Permits 9/00 7/01 $220
2 Plans, Specifications and Estimate 9/00 9/01 $879
3 Right of Way Acquisition 1/02 8/02 $500
4 Construction 1/02 6/04 $26,173
Total: $27,772
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $500 $2,500 $3,000
Proposed
STIP-GFIIP |State Committed $220 $379 $1,099
Proposed
SHA-GFIIP  [State Committed $20,000 $20,000
General-Fund Proposed
SHA-GFIIP |State Committed $3,673 $3,673
Proposed
Totals: Committed $220 $879 $500 $26,173 $27,772
Proposed
Totals: $220 $379 $500 $26,173 $27,772




